



ABERDEEN
CITY COUNCIL

Greenbrae School

Extension and Refurbishment

Newsletter

October 2015 | Issue 3

Update

Welcome to Issue 3 of the Greenbrae School Extension and Refurbishment newsletter. The planning application is currently pending consideration and the building warrant application was submitted in September. The tender returns are now expected back in late November, with a preferred contractor to be appointed soon after that, following a careful tender evaluation and due diligence. We expect the contractor to be on site in early

January. Education & Children's Services will work with the Council's Design Team and also with the preferred contractor when appointed, in order to review the programme dates to ensure the swiftest possible build, without compromising on the quality of the finished product. We are committed to delivering the best learning environment possible for pupils at Greenbrae.

Concept Landscape Designs

Landscape visualisations of the planned new outdoor learning environment have been prepared, and some snapshots of these are shown below:

Concept design for nursery playground



Concept design for school playground



Health and Safety

Again, the safety of the pupils, staff, the public and the property throughout this project will remain paramount. Measures to ensure the highest standards of safety have been developed and will be continually reviewed.

Thank you for your patience whilst work to design your new school is carried out

We will endeavour to keep any disruption to a minimum and ensure that regular updates are issued to keep you informed of progress. If you have any questions, please email clcowan@aberdeencity.gov.uk.

